Request for City Council Committee Action
from the Convention Center
Date: December 03, 2013

To: Betsy Hodges, Chair, Ways and Means Budget Committee

Subject: Contract Increase for Change Orders, Kirk Acoustics Inc

Recommendation: That the appropriate City Officials be authorized to amend City
Contract C-37108 OP# 7800 with Kirk Acoustics to increase the original contract
amount by $4,800 for a new total of $25,400 to allow payment for change orders.

Previous Directives: N/A

Department Information

Prepared by: Chris Larson, Director of Facility Services and Jack Barr, Project Manager

Approved by: Jeff Johnson, Executive Director

Approved by: Paul Aasen, City Coordinator

Presenter in Committee: Jeff Johnson/Chris Larson

Reviews
N/A

Financial Impact (delete all lines not applicable to your request)
« No financial impact. Action is within existing Convention Center Operating budget

Community Impact

N/A




Supporting Information

The Refurbishing of the Target Center concession stands upgrading the service
capabilities and appearance of these stands is nearing completion,

The additional costs were:

1. Demo and replace FRP and ceiling tile at stand 131 (CO 46) for $4,800

The original contract amount was $20,600. Payments have already been paid for a
total $18,540. There is $2,060 left in the original contract. To pay the outstanding
invoice ($4,320), an additional $4,800.00 is needed to cover the outstanding
invoiced amount and pending retainage.

Currently outstanding invoice and pay application are attached for reference.



